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Reference is made to my letter of September 20, 1976, to Captain PERS 
Smith, OICC, NFECC, Marianas (copy enclosed). We have not received) pw 

a written reply to date, although during the early part of Octeber,| ro 
Navy representatives met with the Chief, Lands and Surveys and mysel fc 

and discussed the content of the letter. Apparently, the OICC conejisers 
that this meeting absolved that agency of any further responsibilitypuo 
tn the matter including a written reply to my aforementioned letter},??s 

MGT 

During our meeting, CICC officials indicated that funding turned ovpxer 
to the Navy did not include a component for either land surveys or b we 
acquisition; and therefore, if such funding is required that the TTLANS 3 TU 

Department of Public Werks would have to be looked to for the neces 
money. It was further stated that a certain percentage of the proj pei 
budget was retained in TT Public Works accounts for such purposes. [°° 

The reason of this memorandum is twofold: (1) to alert you to the |? 
oIce's position; and (2) to make clear the limited ability of each |- 
District Land Management Office to complete severance surveys and 

land acquisitions for projects involving rights of way, 1.e., roads CREM 11 (M4- 

water and sewer linas, etc. We note from OI1CC’s funding schedule 
that a considerable amount of the CIP money for FY 76-80 falls into 
these catagories. Alse, we note that OICC expects te move directly 
from the design phase into the advertisement/construction contract 

award stage of the project. While CICC has indieated that they wil 
attempt to apprise each District Administration of land requirement 
as they become knows or change, we are absolutely certain that in 
the majority of cases, District survey personnel will not be able 
to keep pace with the OICC schedule. Therefore, we feel it imperat; 
that your Department reserve funds for contract preperty surveys for,_.. 

prejects requiring rights of way, and that if at all possible r Pad 
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a companion survey contract be let by your Department to the design/7) 4 VV 
contractor selected by CICC. ie 

As you are aware the provision of timely “land certifications’ is 
no longer the responsibility of the Division of Lands and Surveys, 
but rather of each District Administration. Therefore, by cepy of 
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